



**Wrap-up, Conclusions, Actions**

**Huib Jan van Langevelde, JIVE**

- **Main work-package structure fits OK**
  - But on the details we need to iterate
  - Also we need a look of the time lines
- **Next step, need short *project plans* from everybody**
  - **DEADLINE:** May 1, < 6 pages
  - Actual work to be planned
  - Shape: what coding platform: ParselTongue, CASA, LOFAR?
  - Use case: test data
  - Rework of the timeline
  - Consider whether partner contributions are OK
- **Meetings, next could be June or September**
  - Depends on whether new hires could be available?
  - Will have a telecom associated with May deadline

- **Need to include all addresses for e-mail exploder**
  - Will go on the wiki
  - Must make wiki accessible to you
- **Will also compile a list of management contacts**
- **You (some of you) need to start worrying about accounting**
  - Make sure you collect receipts from this trip
    - You may need a local ALBiUS project number or something
  - Make sure you write the hours from this trip
- **Talk to your local RadioNet board member**
  - So she/he understands some of the issues
  - And checks he/she is coming to the board

# Anything else?

- **Inform me when you are recruiting**
  - Am I correct that real work is only happening at JIVE currently?
- **Presentations on the wiki**
  - should also put the logo there
- **Minutes will go there too**

**Thank you!**

**And have good trip back!**