

WP 3.1.1 RFI Mitigation  
Date: 30.07.2012

Achievements in reporting period: 1st Jan 2012 until 30th of June 2012.

1. Work progress and achievements during the period

Work was completed in previous reporting periods.  
No further work was carried out in this period.

2. Deliverables and Milestones

RFI Mitigation in Focal Plane Arrays:

All deliverables were delivered in prior reporting periods.  
See previous report.

RFI mitigation in VLBI

Software was delivered in prior reporting periods.

Documentation was provided to G. Cimo July 2012 to be uploaded to  
the ALBiUS wiki page at  
<http://www.radionet-eu.org/fp7wiki/doku.php?id=jra:albius:processing>