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Objective

Goal of task is to combine group delays and phase delays for astrometric applications. This includes devising new observing strategies. MODEST software package identified as suitable for this purpose.
Main activities (01/10/10 – 31/03/11)

· Implement and test procedure to simulate group delays with MODEST
· Compare simulated vs theoretical group delays
· Implement elevation-dependent tropospheric noise and analyze results
· Implement procedure to simulate phase delays with MODEST
· Begin testing procedure for phase delays
Forward look

· Finish implementation/testing of procedure for simulating phase delays

· Combine simulated group delays and phase delays

· Test observing strategies

· Get in touch with Spanish group (Valencia) to discuss/compare results
Persons working on JRA
· Laurent Chemin (100%) – contract goes until 15 April 2012

· Patrick Charlot (~10%)

Comment
· Must get an official paper stating that RadioNet is extended until 30 June 2012 in order to be able to spend RadioNet funding beyond 31 December 2011.
