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Main	  activities	  
Work	  for	  this	  sub-‐task	  will	  start	  within	  the	  next	  two	  weeks.	  Little	  has	  been	  done	  so	  far	  
since	  I	  am	  waiting	  for	  the	  new	  hired	  person	  to	  start	  (see	  below).	  Detailed	  work	  plan	  to	  be	  
established	  soon.	  
	  
New	  hire	  
Laurent	  Chemin	  has	  been	  hired	  and	  he	  will	  start	  on	  15	  April	  2010	  (two-‐year	  postdoc	  with	  
1	  year	  funded	  by	  FP7-‐RadioNet	  and	  1	  year	  funded	  by	  the	  Regional	  Council	  of	  Aquitaine).	  
	  
Issues	  

• Work	  will	  start	  with	  a	  significant	  delay	  compared	  to	  the	  initial	  plan	  but	  should	  be	  
completed	  by	  the	  end	  of	  FP7-‐RadioNet	  (12	  +	  9	  months	  due	  by	  Bordeaux)	  

• We	  use	  time	  sheets	  provided	  by	  CNRS	  for	  FP7	  activities	  (for	  both	  ALBiUS	  and	  
Uniboard)	  but	  it	  is	  unclear	  how	  holidays	  are	  counted.	  In	  fact,	  it	  seems	  that	  they	  
are	  not	  counted:	  in	  other	  words,	  if	  you	  employ	  someone	  full	  time	  for	  one	  year,	  
you	  get	  1	  year	  minus	  the	  holidays,	  as	  recorded	  time	  on	  the	  project.	  Is	  it	  normal?	  
(someone	  will	  have	  to	  explain	  me	  how	  this	  works).	  

	  
Person-‐month	  spent	  between	  January	  1st	  and	  March	  31st	  2010	  
0.5 day	  
	  
Person-‐month	  to	  be	  spent	  until	  July	  2010	  
>	  2.5	  months	  
	  
No	  expenditure	  and	  no	  meetings	  attended	  during	  the	  past	  3	  months	  
	  
	  


