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Table 1.3.b:
Deliverables List

	Del. no. 
	Deliverable title
	Lead beneficiary
	Estimated idicative person-months
	Delivery date

	8.1 
	Document on definition of coding interfaces and conventions
	5
	2
	9 12

	8.2 
	Hardware design document
	2
	8
	17 25

	8.3 
	Firmware design document: correlator
	5
	13
	17 25

	8.4 
	Firmware design document: digital receiver
	4
	13.4
	17 25

	8.5 
	Firmware design document beam former
	1
	4.5
	17 25

	8.6 
	Firmware design document:  pulsar binning
	6
	9.5
	20 27

	8.7 
	Firmware design document: RFI mitigation
	18
	9.5
	20 27

	8.8 
	Prototype Hardware 
	2
	5
	23 29

	8.9 
	Revised hardware design document
	2
	8
	29 33

	8.10 
	Production hardware
	2
	2.7
	31 35

	8.11 
	Revised firmware design document: correlator
	5
	10.4
	33 36

	8.12 
	Revised firmware design document: digital receiver
	4
	11
	33 36

	8.13 
	Revised firmware design document: beam former
	1
	4
	33 36

	8.14 
	Report on effectiveness of green measures: correlator
	5
	6
	42 

	8.15 
	Report on effectiveness of green measures: digital receiver
	4
	6
	42 

	8.16 
	Report on effectiveness of green measures: beam former
	1
	3
	42 


Table 1.3.c:
List of milestones 
	Milestone No.
	Milestone name
	WP No
	Lead beneficiary
	Expected date 
	Comments

	UniBoard2

	M8.1 
	Completed hardware design
	WP8
	2
	17 25
	Design document

	M8.2 
	Completed correlator firmware design
	WP8
	5
	17 25
	Design document

	M8.3 
	Completed digital receiver firmware design
	WP8
	4
	17 25
	Design document

	M8.4 
	Completed beam former firmware design
	WP8
	1
	17 25
	Design document

	M8.5 
	Completed pulsar binning firmware design
	WP8
	6
	20 27
	Design document

	M8.6 
	Completed RFI mitigation firmware design
	WP8
	18
	20 27
	Design document

	M8.7 
	Prototype hardware
	WP8
	2
	33 36
	Prototype 
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