

## UniBoard Status 08-12-09

Sjouke Zwier & Gijs Schoonderbeek

1. All parts are placed (345422 parts)
2. 99 % of the board is routed (262 km traces routed, 229 connections to make)
3. Power check done (adjustment have to be made)
4. Pin- assignment tests done (by Jonathan and Eric).

# To do

1. Clean up traces
2. Change one of the power supplies from .3 to 1A
3. Tune the memory traces to equal length
4. Tune the ADC interface to equal length
5. Add test points for Flying Probe testing

wk 51 distribute schematic for final review

wk 1 review schematic

wk 3 odb++ files to manufacturer for DFM/DFA analyses

wk 7 start production UniBoard

wk 14 UniBoard out of production